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[Nofe: This draft timeline is provided to give you an idea of the timeline that each study will
need to fit into in order to complete the work on time. It is subject to final approval of the
EQC meeting dates. The timeline shows the last date for completion of ceftain items.)

June 3-4, 2015

September 9-10, 2015

January t3-L4,2Ot6

March 9-10, 2016

May 4-5, 2016

July 2O-2L,2Ot6

September 14-t5,2OL6

EQC Meeting. Interim work plan prioritization and EQC
organizational meeting. Selection of studies and topics.

EQC Meeting. Adoption of detailed work plans for each
selected study or topic.

EQC Meeting.

EQC Meeting. If public comment is desired on an EQC
repoft, the contents of the draft report should be
determined by this date. [May be earlier for some
studies.l

EQC Meeting. Last date to suggest revisions to a draft
document if a 30 day public comment period is desired.
Comments received from the public will be compiled by
staff and distributed to the EQC 1-2 weeks before the
July 2O-2L, 2016 meeting.

EQC Meeting. Decision on recommendations, any
proposed legislation, final report contents.

EQC Meeting. Final approval of recommendations,
reports, proposed legislation. Select bill sponsors.
Develop strategy. Review agency bill draft requests.
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ENVIRONMENTAL QUALITY
couNclL. 2015-16

Council interim work must be completed September 15, 2016.
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